

Title (WP#)	3	
Responsible	L. Udby	
Period	PR2: M19-M30	
Activity type	Coord	
Tasks	3.1-3.3	
Deviations from Description of work (Annex 1) & corrective action	<p><i>Task 3.1:</i></p> <p>The need for a unified user login to the various software tools in the portal and logging of student activities for evaluation and optimisation of the e-learning portal to the various software tools in the portal has been identified, a dedicated programmer hired, and a solution is under construction, expected delivery M32. 12 PM budget was transferred from WP5 to cover software development of VNT portal in WP3, including the unified user login development as described above.</p> <p>The advancement report on functionalities is in progress but delivery (D 3.2) has been further postponed due to long-term illness of staff within the current period.</p> <p><i>Task 3.2:</i></p> <p>The learning material scope has been focused to target master level physics students. Production of interactive material for an online introductory neutron scattering course has been slower than expected due to staff long-term illness but we expect to catch up M36-48.</p> <p><i>Task 3.3:</i></p> <p>Generic virtual instruments with corresponding training material are under construction but slightly slower than expected due to staff long-term illness. We expect to catch up M36-48</p> <p><i>About declaration of PM in PR1 (M1-18):</i></p> <p>By administrative error two of our staff member at UCPH had not been registered on our project in PR1 wherefore their 6 PM were not reported to EU before the PR1 deadline but they figure in the table below.</p>	
Deliverable	Due date	Expected/ Achieved Date
D 3.1	M3	M3 Delivered
D 3.2	M24	M36 Postponed
D 3.3	M48	M48 Expected
D 3.4	M12	M18 Delivered
D 3.5	M48	M48 Expected
D 3.6	M48	M48 Expected
D 3.7	M12	M12 Delivered
D 3.8	M48	M48 Expected

<p>A) Total Person Months (PM) allocated to project (including facility contribution) per contributing partner (Annex 1, Part A, p.96)</p> <p>B) Total staff effort charged to project per contributing partner (Annex 1, Part B p.32)</p> <p>C) Staff effort charged to project in period (Month n – n+6)</p>	<p>Beneficiary</p> <p>UCPH</p> <p>DTU</p> <p>ILL</p>	<p>A</p> <p>77</p> <p>15</p> <p>1</p>	<p>B :[PR1] + PR2</p> <p>[21] +17</p> <p>[3] +2</p> <p>[1]</p>	<p>C: [PR1] + PR2</p> <p>[21] +17</p> <p>[3] +2</p>
<p>D)</p>				
<p>Meetings/Conferences/Workshops attended (financed by NMI3)</p>	<p>Attending NMI3-II Business meeting, Garching 29/11-2013.</p> <p>Hosting workshop on HTML5 illustrations 16-17/12-2013.</p> <p>Hosting monthly internal meetings for UCPH+DTU+guests</p> <p>May 10th 2014: Expenses in connection with H2020 preparation meeting at DTU with colleagues from Delft and ESS.</p>			