

| | | |
|--|--|---|
| Title (WP5) | Integrated User Access | |
| Responsible | Thomas Gutberlet, HZB | |
| Period | Month 18-24 (Aug. 2013 - Jan. 2014) | |
| Activity type | Coord / RTD | |
| Tasks | <p>Task 5.2 Development of a generalized integrated user registration. Report in preparation. Software package prototype is under consideration (D5.2). <i>ongoing</i></p> <p>Task 5.3 Harmonized proposal forms and templates. Report has been delivered (D5.4). Software package prototype is under development (D5.3). <i>ongoing</i></p> <p>Task 5.4 Web based proposal peer review process. Report has been delivered (D5.5). Prototype is under consideration (D5.6) <i>ongoing</i></p> <p>Task 5.5 Platforms for cross source independent beam time access. Report will be delivered (D5.7). Feasibility study is under consideration (D5.8) <i>ongoing</i></p> | |
| Deviations from Description of work (Annex 1) & corrective action | <p>D5.1 delayed by 12 month. Delivered</p> <p>D5.2 delayed by approx. 12 month due to recruitment problems.</p> <p>D5.5 delayed by 6 month. Delivered</p> <p>D5.7 delayed by approx.6 month.</p> | |
| Deliverable | Due date | Expected/ Achieved Date |
| D5.1 | Month 12 | Delivered month 24. Report on Task 5.3 'Harmonized proposal forms and templates' was delivered by partner HZB and PSI with support by all participating facilities. The delay of 12 months was due to existence survey work on proposal schemes and handling together with all WP partners. In addition a publication based on the conducted survey was prepared and published in journal neutron News, Vol 25, Issue 1, 2014 by partner HZB and PSI. |
| D.5.2 | Month 24 | Month 36 expected. Due to recruitment problems to fill the position of a software programmer at TUM, the activity was stalled till end of 2013. A staff could be hired now at HZB and resources were allocated to HZB. Work has now started and is planned to be delivered with a delay of 12 months. |
| D.5.3 | Month 48 | Month 48 expected |

| | | | | |
|--|---|--|----------|----------|
| D.5.4 | Month 36 | Delivered month 18 | | |
| D.5.5 | Month 12 | Delivered month 18 | | |
| D.5.6 | Month 36 | Month 36 expected | | |
| D.5.7 | Month 24 | Month 30 expected (draft presented month 22 in WP5 meeting in Garching). Partner HZG and Jülich presented first results on survey on the topic to the WP. The materials was provided by all participating partners as input. Report is in progress and will be delivered within first half of 2014 by HZG. | | |
| D.5.8 | Month 48 | Month 48 expected | | |
| A) Total Person Months (PM) allocated to project (including facility contribution) per contributing partner (Annex 1, Part A, p.96) B) Total staff effort charged to project per contributing partner (Annex 1, Part B p.32) C) Staff effort charged to project in period (Month n – n+6) | Beneficiary | A | B | C |
| | HZB | 2 | 1 | 1 |
| | HZG | 1 | 1 | - |
| | Jülich | - | - | 1 |
| | BNC | - | - | 0.5 |
| | ILL | - | - | 0.5 |
| | STFC | - | - | 0.5 |
| | CEA | - | - | 1 |
| | NPI | - | - | 0.5 |
| | PSI | - | - | 0.5 |
| | TUD | - | - | 0.5 |
| TUM | - | - | 0.5 | |
| Meetings/Conferences/Workshops attended (financed by NMI3) | <p>Internal meetings (...participants,organising beneficiary etc)</p> <p>Any external conferences attended?</p> <p>WP5 Meeting, 28.11.13, FRM II, Garching</p> <p><i>11 participants, organised by HZB and FZJ</i></p> <p>Participants discussed intensively Task 5.5 'Platforms for cross source independent beam time access'. HZG and Jülich were assignend to provide a detailed report. Report on Task 5.3 and 5.4 were approved.</p> | | | |