

Table 1.3 d5: Integrated User Access

Work package number	5		Start date or starting event:								M0	
Work package title	Integrated User Access											
Activity Type	COORD											
Participant number	6	3	9	8	4	1	2	7	13	5	12	
Participant short name	HZB	TUM	BNC-AEKI	HZG	Jülich	ILL	STFC	CEA	NPI	PSI	TUD	
Person-months per participant (total incl. own contribution):	8	48	4	8	4	4	4	8	2	4	2	

Task 5.1: Organization and management of the networking activity.

Task 5.2: Development of a generalized integrated user registration.

Task 5.3: Harmonized proposal forms and templates.

Task 5.4: Web based proposal peer review process.

Task 5.5: Platforms for cross source independent beam time access.

Deliverables:

Task	Description	Partner in charge	Start month	End month	Type of deliverable
D 5.2.1	Survey on existing comparable systems and report on requirements and framework for common data exchange	HZB	1	12	Report
D 5.2.2	Software package prototype to handle integrated user registration	TUM	1	24	Report
D 5.2.3	Software package prototype to handle proposal submission and reviewing between facilities	TUM	12	48	Report
D 5.3.1	Report on suggestion on harmonized proposal forms and appropriate templates	PSI	1	36	Report
D 5.4.1	Report on requirements for web based review process	TUD	1	12	Report
D 5.4.2	Prototype of web based review process	TUM	12	36	Report
D 5.5.1	Report on requirements for cross facility beam time access and strategy for implementation	HZG	1	24	Report
D 5.5.2	Feasibility study on software prototype for cross facility beam time access	TUM	24	48	